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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff Weapon

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element 6.836 3.438 16.143 95.604 0.000 95.604 419.817 649.113 539.101 481.604 Continuing Continuing

657011: LONG RANGE STAND-
OFF

6.836 3.438 16.143 95.604 0.000 95.604 419.817 649.113 539.101 481.604 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  
Program MDAP/MAIS Code: 489

A. Mission Description and Budget Item Justification
The Long Range Stand-Off (LRSO) effort will develop a weapon system to replace the Air Force's Air Launched Cruise Missile (ALCM), operational since 1986. The
LRSO weapon system will be capable of penetrating and surviving advanced Integrated Air Defense Systems (IADS) from significant stand-off range to prosecute
strategic targets in support of the Air Force's global attack capability and strategic deterrence core function.

This program is in Budget Activity 5, System Development and Demonstration (SDD), because it is conducting technology maturation and risk reduction (TMRR)
development tasks aimed at meeting validated requirements prior to the engineering & manufacturing phase.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 3.438 36.643 133.740 0.000 133.740
Current President's Budget 3.438 16.143 95.604 0.000 95.604
Total Adjustments 0.000 -20.500 -38.136 0.000 -38.136

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 -20.500
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 -38.136 0.000 -38.136

Change Summary Explanation
FY16: Congressional mark of $20.5M for TMRR contract delay
FY17: Adjusted $38.1M for TMRR contract delay from FY16 to FY17
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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff Weapon

C. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
Title: LRSO Materiel Solution Analysis (MSA)
Description: Conduct LRSO Weapon Milestone A and pre-TMRR activities

FY 2015 Accomplishments:
Continued LRSO MS A preparation. Activities included: Pre-TMRR activities with industry (concept/component refinement and
technology analyses), modeling and simulation support, engineering studies, program cost and schedule estimation, program
security plan development and implementation, acquisition strategy refinement, risk reduction efforts, initial requirements
definition, developing MS A exit/TMRR entrance documentation. Continued to support the Department of Defense (DoD)/
Department of Energy (DOE) Interagency warhead life extension program 6.X process.
FY 2016 Plans:
Complete LRSO MS A and TMRR preparation/support. Activities include: Pre-TMRR efforts with industry (concept/component
refinement and technology analyses), modeling and simulation support, engineering studies, test support, program cost and
schedule estimation, program security plan implementation (to include secure connectivity and communication between
Department of Defense (DoD), Department of Energy (DOE) and industry), acquisition strategy refinement, risk reduction efforts,
continued requirements definition/refinement, completing MS A documentation, RFP release and preparation for/initiation of
source selection activities. Expand program office staff, facilities and security infrastructure upgrades in preparation for TMRR.
Establish and implement practices that ensure the following are met: requirements flow down, requirement allocation to hardware
and software, requirements compliance matrix, system performance, reliability, maintainability, product assurance, testability, and
supportability. Perform planning activities necessary to integrate LRSO with aircraft. Perform test activities and support for LRSO
design validation, verification, and nuclear certification. Develop and refine LRSO Interface Control Documents (ICD) to include
missile to warhead ICD. Continue to support the DoD/DOE Interagency warhead life extension program 6.X process.
FY 2017 Plans:
Execute TMRR source selection. Continue expanding program office staff, facilities and security infrastructure upgrades in
preparation for TMRR. Continue aircraft integration planning activities with aircraft SPO. Continue refining missile-to-warhead
interface control document. Perform test planning activities and support for LRSO design validation, verification, and nuclear
certification. Continue supporting DOE warhead life extension program.

3.438 16.143 36.104

Title: LRSO Weapon Development
Description: Conduct LRSO Weapon Development activities

FY 2015 Accomplishments:

0.000 0.000 59.500
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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff Weapon

C. Accomplishments/Planned Programs ($ in Millions) FY 2015 FY 2016 FY 2017
N/A
FY 2016 Plans:
N/A
FY 2017 Plans:
This program is reported in accordance with Title 10, United State Code, Section 119(a)(1) in the Special Access Program Annual
Report to Congress.  For further information, please contact the Director of Special Programs, OUSD(AT&L)/DSP.

Accomplishments/Planned Programs Subtotals 3.438 16.143 95.604

D. Other Program Funding Summary ($ in Millions)
N/A

Remarks

E. Acquisition Strategy
LRSO acquisition/contract strategy continues to be refined to support a MS A decision.

F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff
Weapon

Project (Number/Name)
657011 / LONG RANGE STAND-OFF

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Long Range Standoff
Weapon Development TBD TBD : TBD 0.000 0.000 0.000 59.500 Jun 2017 0.000 59.500 Continuing Continuing   -   

Subtotal 0.000 0.000 0.000 59.500 0.000 59.500   -      -      -   

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Materiel Solution Analysis
Support Various Various : TBD 3.721 0.369 Sep 2015 4.746 May 2016 26.104 Jan 2017 0.000 26.104 Continuing Continuing   -   

Aircraft Integration
Planning Various Various : TBD 0.000 0.218 Sep 2015 3.000 Apr 2016 0.000 0.000 0.000 0.000 3.218   -   

Subtotal 3.721 0.587 7.746 26.104 0.000 26.104   -      -      -   

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Test Support Various Various : TBD 0.000 0.000 0.200 Aug 2016 0.000 0.000 0.000 0.000 0.200   -   
Subtotal 0.000 0.000 0.200 0.000 0.000 0.000 0.000 0.200   -   

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Administration Various Various : TBD 3.115 2.851 Oct 2014 8.197 Oct 2015 10.000 Oct 2016 0.000 10.000 Continuing Continuing   -   

Subtotal 3.115 2.851 8.197 10.000 0.000 10.000   -      -      -   



UNCLASSIFIED

PE 0604932F: Long Range Standoff Weapon UNCLASSIFIED
Air Force Page 5 of 7 R-1 Line #71

Exhibit R-3, RDT&E Project Cost Analysis: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff
Weapon

Project (Number/Name)
657011 / LONG RANGE STAND-OFF

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 6.836 3.438 16.143 95.604 0.000 95.604   -      -      -   

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff
Weapon

Project (Number/Name)
657011 / LONG RANGE STAND-OFF

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Materiel Solution Analysis Phase
Milestone A Decision
Technology Maturation and Risk Reduction
Phase
Technology Maturation and Risk Reduction
Contract Award
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Exhibit R-4A, RDT&E Schedule Details: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0604932F / Long Range Standoff
Weapon

Project (Number/Name)
657011 / LONG RANGE STAND-OFF

Schedule Details

Start End
Events Quarter Year Quarter Year

Materiel Solution Analysis Phase 1 2015 3 2017
Milestone A Decision 2 2016 2 2016
Technology Maturation and Risk Reduction Phase 3 2017 4 2021
Technology Maturation and Risk Reduction Contract Award 3 2017 3 2017
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                     The Long Range Stand-Off (LRSO) effort will develop a weapon system to replace the Air Force's Air Launched Cruise Missile (ALCM), operational since 1986. The LRSO weapon system will be capable of penetrating and surviving advanced Integrated Air Defense Systems (IADS) from significant stand-off range to prosecute strategic targets in support of the Air Force's global attack capability and strategic deterrence core function.

This program is in Budget Activity 5, System Development and Demonstration (SDD), because it is conducting technology maturation and risk reduction (TMRR) development tasks aimed at meeting validated requirements prior to the engineering & manufacturing phase.
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                     LRSO acquisition/contract strategy continues to be refined to support a MS A decision.
                     Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
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